28 November 2005

DO Status Report
11/28/2005

Taka Yasuda
Fermilab

T. Yasuda, Fermilab




>

V4

Data Taking for 11/14 - 11/20

e
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Day Delivered Recorded Eff. Comments

11/21 (Mon) 2.53 pb! 2.19 pb! 86 % Store 4515 lost.

11/22 (Tue) 0 pb! 0 pb!

11/23 (Wed) 0 pb! 0 pb! A broken MDT wire repaired. Starting a test to see if
it holds.

11/24 (Thu) 0 pb! 0 pb! Happy Thanksgiving.

11/25 (Fri) 0 pb! 0 pb! Lost cooling water due to ice blocking the pond water
inlet.
Fire alarm.

11/26 (Sat) 0 pb! 0 pb! MDT wire test completed.

11/27 (Sun) 0 pb! 0 pb™!

11/21-11/272 2.53 pb! 2.19 pb! 86 %
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Notable Events

= 11/21 (Mon)
40 min downtime due to Muon readout problems.
Store 4515 lost due to quench.

= BLM dose was 35 rad/sec.
= There is no apparent damage to SMT.

Started taking cosmic muon runs.
= 11/22 (Tue)
Supervised access began.
= Muon system SUI’VEYEd.

= North EF iron opened.
= PDT Front-end boards replaced.

= 11/23 (Wed)
Supervised access continues.

= North A-layer pixels opened.
= A broken MDT wire repaired.
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w Notable Events #

= 11/24 (Thu)

Lost cooling water due to ice blocking the pond water inlet.
= 11/25 (Fri)

Painful recovery from the loss of cooling water earlier.
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Short Shutdown Plan

Repair a broken wire in a MDT plane.

Requires opening the North EF iron and the North A-layer
pixels.

Total time to prepare for this work, including survey, is 14
hours.

Total time to close the EF is 4 hours.

= Repair Calorimeter preamp power supplies and investigate
ICD pulser problems.

Requires opening the cathedral.
Opening the cathedral takes 4 hours.
Closing the cathedral and survey planned for 12/5 (Mon).

= Test Run 2b Muon PDT Control Boards.
= Maintenance work on HVAC UPS.

= Repair L1Cal water leak.

= Take cosmic muon events.
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